DELTA SHIPYARDS

WEEKLY PROJECT SUMMARY

Activities Conducted from May 7 through May 11, 2012

e Reviewed site data with Weston RECAP personnel Vicki Tate. V. Tate provided site data
summary as it pertains to LA RECAP MO-1 standards.

e Attempted to contact LDEQ John Halk to review site data and confirm RECAP summary. Left
message.

e Tom Walzer has completed putting historical sample locations and data into Scribe. Mark
Balhoff will complete inputting Region 6 SSLs into Scribe by COC May 11.

e Melissa Bond and Janine Latham continue to transfer historical data from Scribe into Flex
Viewer program. Problems with Flex Viewer were encountered this week (See below).

Issues Encountered:

e Flex Viewer program required troubleshooting with ERT. Multiple error messages are being
encountered when project file is opened. Currently able to click through error messages to
access site.

e 1994 sample date is in Scribe and sample locations show up on Flex Viewer. Associated data is
not viewable.

Action Items for Week Ending May 18, 2012

e Complete upload of Region 6 SSLs into Flex Viewer (To be completed by COB Wednesday, May
16th)

e Review LA RECAP summary with LDEQ John Halk

o Identify existing data gaps and begin initial discussions of site sampling with Michele Brown

e Provide existing site data to Weston David Miller to begin evaluating potential disposal options.
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